RLIFE

Responsive Lifestyle - Intelligent Framework Enhancement

genie logiciel Intelligence Report

AI-backed project report for RLIFE | Generated: 2026-04-22 10:31

Executive Summary

The Genie Logiciel project is currently in progress with 10 assignments, of which 8 remain to do, 1 is in progress, and 1 is under review. Four dependencies are identified, indicating potential integration points that need monitoring. Overall, the project is on schedule but requires focused resource allocation to address the backlog and dependency risks.

Key Metrics

Total assignments	Completed	In progress	Backlog	Dependencies
10	0	1	8	4

Kanban Breakdown

- To Do: 8
- In Progress: 1
- Review: 1
- Completed: 0

Recommendations

- Allocate additional developers to the 8 'To Do' tasks to accelerate completion and reduce the backlog.
- Establish a weekly dependency review meeting to ensure all four dependencies are tracked and resolved pr
- Implement a lightweight task board for realtime visibility, enabling stakeholders to monitor progress and reall

Dependency Highlights

- Conduct user acceptance testing depends on Develop core functionality modules
- Create user documentation depends on Develop core functionality modules
- Integrate feedback for improvements depends on Conduct user acceptance testing
- Prepare deployment checklist depends on Conduct user acceptance testing

Detailed Records

Assignment	Status	Priority	Complexity	AI Due

RLIFE

Detailed Records

Assignment	Status	Priority	Complexity	AI Due
Conduct user acceptance te...	Review	High	--	--
Create user documentation	In Progress	Low	--	--
Draft Project Timeline	To Do	Medium	Medium	2026-04-21
Conduct Team Kickoff Meeting	To Do	High	Medium	2026-04-21
Set Up Development Environ...	To Do	Medium	Medium	2026-04-21
Develop User Story Mapping	To Do	Medium	Medium	2026-04-21
Research Genie Logic Frame...	To Do	High	Medium	2026-04-21
Integrate feedback for imp...	To Do	Medium	--	--
Prepare deployment checklist	To Do	Medium	--	--
Develop core functionality...	To Do	Medium	--	--